



## ENGINEERING PROJECT UPDATE – April 8, 2024

<p><b>Cipole Road Railroad Crossing Replacement</b></p>	<p><b>A contractor for Washington County is scheduled to close Cipole Road to replace the railroad crossing (just south of Herman Road) Tuesday April 16<sup>th</sup> through Thursday April 18<sup>th</sup>.</b> Cipole Road traffic will be detoured via Herman Rd, 124<sup>th</sup> Ave, and Tualatin-Sherwood Rd</p>
<p><b>Tualatin- Sherwood Rd (from Teton Ave to Sherwood)</b></p>	<p>Washington County's contractor is adding travel lanes and pathways along Tualatin-Sherwood Rd from Teton Ave west into Sherwood. They are also building a new 66" water line to carry Willamette River water to Beaverton, Aloha, and Hillsboro. They recently shifted traffic to the south side of the road and are now working on excavation along the north side of Tualatin-Sherwood Road for the widened roadway and pathway. <b>The contractor plans to close Wildrose Place just north of Tualatin-Sherwood Road (just west of Cipole Rd) April 8-22 to install part of the new 66" water main.</b></p> <p>More information is on the Washington County website at <a href="https://www.washingtoncountyor.gov/roads-traffic">Tualatin-Sherwood Road (Langer Farms Parkway to Teton Avenue)   Washington County, OR (washingtoncountyor.gov)</a> and Road closure / traffic information at <a href="https://www.washingtoncountyor.gov/roads-traffic">Road Closures &amp; Traffic Advisories   WC-ROADS</a></p>
<p><b>Boones Ferry Rd from Tualatin-Sherwood Rd to Sagert St and from Ibach St to Iowa Dr</b></p>	<p>The contractor and utility companies have completed the new sidewalk, ramps, traffic signal, and utility work at the corner of Boones Ferry Road and Warm Springs Street. Minor landscaping work and final cleanup will be done in the next couple of weeks.</p> <p>The contractor has poured the foundation and installed conduit for a new traffic signal pole on the southwest corner of Boones Ferry Rd and Avery St to accommodate a short right turn lane for eastbound traffic on Avery St turning right to head south on Boones Ferry Rd. More information is at <a href="http://www.boonesferrycorridor.com">www.boonesferrycorridor.com</a>. Construction is anticipated to resume in mid-April when the concrete has cured and the new pole is delivered.</p>
<p><b>Tualatin-Sherwood Rd and Nyberg St from Martinazzi to I-5</b></p>	<p>The contractor has activated the minor modifications to the Nyberg / I-5 South traffic signal to facilitate bike safety. <b>Final striping and pavement markings (to help drivers more easily see what lane to be in) are scheduled to be installed Wednesday night April 10<sup>th</sup> to Thursday morning April 11<sup>th</sup> (weather permitting).</b> Expect delays on striping night.</p>
<p><b>Sagert Court Paving</b></p>	<p>The City is now seeking quotes from contractors to pave Sagert Court, a currently unpaved cul-de-sac south of Sagert Street, west of Boones Ferry Road</p>



## ENGINEERING PROJECT UPDATE – April 8, 2024

<b>Teton Ave Rail Crossing (Between Avery and Tualatin-Sherwood Road)</b>	A contractor for the railroad plans to close Teton Avenue at its railroad crossing (between Avery Street and Tualatin-Sherwood Road) to replace the railroad crossing Friday July 7 <sup>th</sup> to Monday morning July 10 <sup>th</sup> .
<b>67<sup>th</sup>, 68<sup>th</sup> Avenues and Sagert Street</b>	City crews have installed additional 'No Parking' signage to clarify existing no-parking areas on the inside of the 67 <sup>th</sup> / 68 <sup>th</sup> Avenues loop in the next week. The contractor has installed more of the raised curbing to provide a separate walkway/ bikeway on the Sagert Street bridge and is planning to install the week of April 15 <sup>th</sup> (weather permitting).
<b>Herman Rd (Tualatin Rd to Teton Ave)</b>	The contractor is working along the north side of the road connecting the irrigation system and doing final cleanup.
<b>Plambeck Gardens - Boones Ferry Rd south of Norwood Rd</b>	A developer is constructing the Plambeck Gardens affordable housing complex on the east side of Boones Ferry Road south of Norwood Road and south of Horizon Church.
<b>108<sup>th</sup> Avenue (Tualatin Rd to Leveton Dr)</b>	A contractor for Lam Research is building frontage improvements along 108 <sup>th</sup> Avenue in conjunction with development on the Lam Research site.
<b>Martinazzi Ave Sewer (Seminole Trl to north of Sagert St)</b>	The City has advertised for construction bids for a project to install a new sewer main under Martinazzi Avenue from Seminole Trail to north of Sagert Street and repave this portion of Martinazzi Avenue and Sagert Street in the area of the recent traffic signal project and east to the Sagert St bridge over Interstate 5.
<b>Reservoir and Pump Station at Aquifer Storage and Recovery (ASR) Site</b>	The City has released a Request for Proposals (RFP) for a professional Engineering firm to design a new reservoir and pump station at the aquifer storage and recovery (ASR) site in the Ibach neighborhood. This will provide additional water storage and service capacity for the southern part of Tualatin.