

WEEKLY PROJECT UPDATE – June 29, 2023

Boones Ferry Rd from Avery St to Norwood Rd	The contractor has completed the major paving work on Boones Ferry Road (from Avery to Ibach). Striping is planned in a couple of weeks. Phase 2 of this roadway project – From Tualatin-Sherwood Rd to Nasoma St, and the Ibach St and Iowa St intersections - is coming later this Summer. More information is at boonesferrycorridor.com.
Boones Ferry Road Waterline between Ibach St and Norwood Rd	The contractor is constructing of a new waterline along the west side of Boones Ferry Road from Ibach St to Norwood Rd. Some trees have been removed that were in direct conflict with the waterline. Traffic is being controlled by flaggers; delays likely when they are working.
Tualatin-Sherwood Rd and Nyberg St from Martinazzi to I-5	The contractor is removing and replacing the median (from Martinazzi to the Cabelas/Fred Meyer signal) this week. This project is planned to last through October to improve Tualatin-Sherwood Road and Nyberg St from downtown Tualatin to the I-5 interchange by making traffic flow more efficient through improved lane usage. Most of the construction will be done at night to minimize disruption of traffic. However, as traffic is so busy in this area, some additional delay is likely.
Tualatin- Sherwood Rd (from Teton Ave to Sherwood)	Washington County's contractor is building an additional travel lane and pathways along Tualatin-Sherwood Rd from Teton Ave west into Sherwood. Traffic lanes have shifted through the work zone as the contractor is now working more on the north side of the road, including tree removal and construction of new curb and sidewalk. Traffic signal shutdowns are planned at the intersections of Tualatin-Sherwood Road with 124 th Ave, Cipole Rd, and Oregon St at night this week. More information is on the Washington County website at Tualatin-Sherwood Road (Langer Farms Parkway to Teton Avenue) Washington County, OR (washingtoncountyor.gov) and Road closure / traffic information at Road Closures & Traffic Advisories WC-ROADS
Tualatin-Sherwood Rd at Boones Ferry Rd	Minor signal timing adjustments have been made to improve traffic flow for westbound drivers turning left to go south onto Boones Ferry.



WEEKLY PROJECT UPDATE – June 29, 2023

Herman Rd	Utility work continues this week along Herman Rd preparing for a city-funded project to widen and reconstruct Herman Rd from Tualatin Rd to Teton Ave. Major road construction (including a three-week Herman Road closure) is planned in July and August, with the project lasting until October.
Nyberg Lane east of 65 th Ave	A private developer has opened the Tualatin River Trail connection behind the new apartment complex on the old RV Park property along Nyberg Lane near its intersection with Nyberg St and 65th Ave.
Nyberg St between I-5 and 65 th Avenue	A contractor for Washington County has poured new curb ramps to meet ADA standards along Nyberg Street east of Interstate 5. This is the first part of a project to pave Nyberg Street from Interstate 5 to 65 th Avenue this summer.
Nyberg Creek Area west of 65 th Avenue	A contractor has dug a test pit to assess groundwater levels in preparation for a project to replace a deteriorated sewer line along the south side of Nyberg Creek west of 65 th Ave.
Hwy 99W (124 th Ave to Pacific Dr / Pony Ridge Neighborhood)	Construction is scheduled to start July 17 th of a new pedestrian walkway along the northwest side of Hwy 99W from 124 th Ave to Pacific Drive and the Pony Ridge Neighborhood. This will involve right lane closures on Hwy 99W southbound while crews are working.
Plambeck Gardens - Boones Ferry Road south of Norwood Road	The developer has begun construction of the Plambeck Gardens affordable housing complex on the East side of Boones Ferry Road south of Norwood Road and south of Horizon Church. Construction is planned to start in July of a new water line along Boones Ferry Rd from Norwood Rd to this new development.
I-5/Hwy 217 Interchange	As part of the Hwy 217 project, ODOT's contractor will be narrowing Hwy 217 northbound to a single lane from I-5 to Hwy 99W for the last couple weeks of July. The merge to a single lane will start on the 'flyover' ramp from I-5 to Hwy 217 and continue north as a single lane through the Hwy 99W interchange. Expect significant traffic delays. These closures are needed as part of the OR 217 Auxiliary Lanes Project to build a section of the new auxiliary lane on OR 217, which will reduce congestion by giving drivers more space and time to merge safely when it opens in 2025.