



WEEKLY PROJECT UPDATE – March 22, 2024

<p>Cipole Road Railroad Crossing Replacement</p>	<p>A contractor for Washington County is scheduled to close Cipole Road to replace the railroad crossing (just south of Herman Road) April 16, 17, and 18. Cipole Road traffic will be detoured via Herman Rd, 124th Ave, and Tualatin-Sherwood Rd</p>
<p>Tualatin- Sherwood Rd (from Teton Ave to Sherwood)</p>	<p>Washington County's contractor is adding travel lanes and pathways along Tualatin-Sherwood Rd from Teton Ave west into Sherwood. They are also building a new 66" water line to carry Willamette River water to Beaverton, Aloha, and Hillsboro. They recently shifted traffic to the south side of the road and are now working on excavation along the north side of Tualatin-Sherwood Road for the widened roadway and pathway. The contractor plans to close Wildrose Place just north of Tualatin-Sherwood Road (just west of Cipole Rd) April 8-22 to install part of the new 66" water main.</p> <p>More information is on the Washington County website at Tualatin-Sherwood Road (Langer Farms Parkway to Teton Avenue) Washington County, OR (washingtoncountyor.gov) and Road closure / traffic information at Road Closures & Traffic Advisories WC-ROADS</p>
<p>Boones Ferry Rd from Tualatin-Sherwood Rd to Sagert St and from Ibach St to Iowa Dr</p>	<p>The contractor has poured the foundation and installed conduit for a new traffic signal pole on the southwest corner of Boones Ferry Rd and Avery St to accommodate a short right turn lane for eastbound traffic on Avery St turning right to head south on Boones Ferry Rd. More information is at www.boonesferrycorridor.com. Construction is anticipated to resume in mid-April when the concrete has cured and the new pole is delivered.</p> <p>A contractor has replaced a damaged sewer line and poured the new sidewalk and ramps near the intersection of Boones Ferry Rd at Warm Springs St. They will be working this week on landscaping and cleanup, and Ziplly will be adjusting a communication line near the corner.</p>
<p>Tualatin-Sherwood Rd and Nyberg St from Martinazzi to I-5</p>	<p>The contractor has activated the minor modifications to the Nyberg / I-5 South traffic signal to facilitate bike safety. Final striping and pavement markings (to help drivers more easily see what lane to be in) will be installed at night when the weather is dry enough and warm enough for the striping/markings to stick properly. Delays possible.</p>
<p>Teton Ave Rail Crossing (Between Avery and Tualatin-Sherwood Road)</p>	<p>A contractor for the railroad plans to close Teton Avenue at its railroad crossing (between Avery Street and Tualatin-Sherwood Road) to replace the railroad crossing Friday July 7th to Monday morning July 10th.</p>



City of Tualatin

Engineering Division
Community Development
10699 SW Herman Rd
Tualatin, OR 97062

WEEKLY PROJECT UPDATE – March 22, 2024

67th, 68th Avenues and Sagert Street	<p>City crews have installed additional 'No Parking' signage to clarify existing no-parking areas on the inside of the 67th / 68th Avenues loop in the next week.</p> <p>The contractor has installed more of the raised curbing to provide a separate walkway/ bikeway on the Sagert Street bridge and is planning to install the rest in the next couple of weeks (weather permitting – it needs to be dry enough and warm enough for the epoxy to stick properly). Vehicle travel lanes have been narrowed for pedestrian space and safety.</p>
Herman Rd (Tualatin Rd to Teton Ave)	<p>The contractor is working along the north side of the road connecting the irrigation system and doing final cleanup.</p>
Plambeck Gardens - Boones Ferry Rd south of Norwood Rd	<p>A developer is constructing the Plambeck Gardens affordable housing complex on the east side of Boones Ferry Road south of Norwood Road and south of Horizon Church.</p>
Martinazzi Ave Sewer (Seminole Trl to north of Sagert St)	<p>The City has advertised for construction bids for a project to install a new sewer main under Martinazzi Avenue from Seminole Trail to north of Sagert Street and repave this portion of Martinazzi Avenue and Sagert Street in the area of the recent traffic signal project and east to the Sagert St bridge over Interstate 5.</p>
108th Avenue (Tualatin Rd to Leveton Dr)	<p>A contractor for Lam Research is building frontage improvements along 108th Avenue in conjunction with development on the Lam Research site.</p>